
Works Contract RSPSP/W3/02, Chisinau - Giurgiulesti road, km 96+800 -122+800 
Works Contract RSPSP/W3/03, Chisinau - Giurgiulesti road, km 122+800 - 151+200 

Agreed measurable milestones to ensure works completion in accordance w ith Contractor's Works Program 

Milestone Date Responsible 
Means of 

verification 
Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 

Works Contracts RSPSP/W3/02 & 03 

1. Evidence of Contractor's Financial arrangements 15-Mar-17 Contractor 
Documents to 

proove credit lines 
or liquid assets • 

2. Supplying of materials at the dates established and assumed by the Contractor ~I 
2.1 Supplying of small concrete kerbs: sidewalks, access to properties, bus stations, 

parkings. 

monthly, from 
march 17to 

september 17 
Contractor 

Engineer's 
verification ~ 1466 1m 

~ 
54061m 

~ 
32271m ~ 5740lm ~ 5277 1m ~ 79751m fQ 44971m 

2.2 Supplying of precast concrete kerbs: road works, minor intersections, bus 

stations, parkings. 

monthly, from 
april 17 to june 

17 
Contractor 

Engineer's 
verification ~ 

9181m ~ 1536 1m 
t) 

483 1m 

2.3 Supplying of aggregates for asphlat works: binder layer, wearing course. 

monthly, from 
april 17 to 
october 17 

Contractor 
Engineer's 

verification ~ 
4125 to 

~ 
6425 to 

~ 
2619 to 

~ 
1608 to 

~ 
655 to 

~ 
520to 

~ 
89to 

2.4 Supplying of crushed stone for base course: shoulders, sidewalks, minor 

intersections, access to properties, bus station, parkings. 

monthly, from 
march 17 to 
october 17 

Contractor 
Engineer's 

verification ~ 
626to 

< ~ 
3609 to 6229 to 2916 to 

~ 
2433 to 

~ 
1404 to 

~ 
1675 to 

~ 
168to 

2.5 Supplying of Pipe Culverts diameter 0.60 1m: culverts, minor intersections 
march 17 and 

june 17 
Contractor 

Engineer's 
verification 

p 
561m 

~ 
391m 

2.6 Supplying of Pipe Culverts diameter 0.80 1m: culverts, minor intersections. 

march 17, april 

17, June 17, july 
17, august 17 

Contractor 
Engineer's 
verification ~ 

691m 931m 

~ ~ 
281m 

~ 
105 1m 

~ 
281m 

2.7 Supplying of Pipe Culverts diameter 1.00 1m: culverts, minior intersections. 
april 17, may 17, 

august 17 
Contractor 

Engineer's 
verification 

~ 
44 1m 

~ 
451m 

p 
871m 

2.8 Supplying of Pipe Culverts diameter 1.25 1m: culverts, minor intersections May-17 Contractor 
Engineer's 

verification ~ 151m 

2.9 Wings for Culverts, type CT4 
monthly, from 

march 17 to june 

17 

Contractor 
Engineer's 
verification 

It 
42 pcs 

) 
62 pcs 

P 
40 pcs 

~ 
15 pes 

2.10 Wings for Culverts, type CT5 
monthly, from 

may 17 to august 
17 

Contractor 
Engineer's 

verification 
~ 

2 pcs 
~ 

38 pcs 

~~ 
51 pes 

Q 
29 pcs 

2.11 Headwalls for Culverts, type CT 10 
monthly, from 

march 17 to June 
17 

Contractor 
Engineer's 

verification 
~ 

21 pes 

0 
33 pcs 

~ 
35 pes 

P 
15 pes 

2.12 Headwalls for Culverts, type CT 11 
monthly, from 
april 17 to july 

17 
Contractor 

Engineer's 
verification 

Q 
1 pcs 

~ 
19 pcs 

I P 
35 pcs 

~ 
29 pcs 

3. Mobilization of the personnel and equIpment at the dates assumed by the Contractor ~ 
3.1 Team for asphalt works (1 Foreman, 11 Workers, associated equipment) 05-May-17 Contractor 

Engineer's 
verification ~ 

3.2 Team for minor intersections (1 Foreman, 11 Workers, associated equipment) 06-Mar-17 Contractor 
Engineer's 

verification 10 
3.3 Teams for execution of pipe culverts (2 Foreman, 14 Workers, associated equipment) 06-Mar-17 Contractor 

Engineer's 
verification • 

3.4 Teams for installation of kerbs (2 Foreman, 16 Workers, associated equipment) 21-Apr-17 Contractor 
Engineer's 
verification • 

3.5 Teams for execution of ditches (2 Foreman, 14 Workers, associated equipment) 06-Mar-17 Contractor 
Engineer's 

verification It 
3.6 Team for the execution of bridges (1 Foreman, 8 Workers, associated equipment) 1D-May-17 Contractor 

Engineer's 
verification •

3.7 Team for the execution of road marking and signalization (specialized subcontractor) 24-May-17 Contractor 
Engineer's 
verification • 

3.8 Team for the execution of guardrails (specialized subcontractor) 24-May-17 Contractor 
Engineer's 
verification • 

4. Replacement ofContractor's representative dedicated to each Contract separately 

4.1 Contractor's proposal 15-Mar-17 Contractor 
Contractor's 
submission •

4.2 Engineer's approval 31-Mar-17 Engineer 
Engineer's 
approval • 



Works Contract RSPSP/W3/ 02 
5. Commencement and progress of the works stage according with the dates scheduled 
In POW Rell 10 (RSPSP/W3/02) •0,030'
5.1 Preparatory Works, % of total value of works monthly Contractor 

Engineer's ~ 10,03% • • ~ 0, 0
verification 0,03% 0,03% 0,03% 0,03% 0,03% 0,03% 

5.2 Earthworks, % of total value of works monthly Contractor 
Engineer's 0 0 • • 0 0verification 0,06% 0,06% 0,06% 0,06% 0,06% 0,06"" 

5.3 Pavement works, % of total value of works monthly Contractor 
Engineer's 0 • • ~ ~ Q 

verification 2 ,12% 2,12% 2,12% 2, 12% 2,12% 2,12% 

5.4 Bridges, % of total value of works monthly Contractor 
Engineer's 0 t • ¢ • <i
verification 0,15% 0,15% 0,15% 0,15% 0,15% 0,15% 

5.5 Drainage structures, % of total value of works monthly Contractor 
Engineer's 0 0 Q 0 • • •0,16' verification 0.16% 0.16% 0,16% 0,16% 0,16% 0,16% 0,16% 

5.6 Road Marking, Signing and Furniture, % of total value of works monthly Contractor 
Engineer's • • 0 0 0 • •0,32%<;verification 0,32% 0,32% 0,32% 0,32% 0,32% 0.32% 0,32% 

5.7 Engineering, % oftotal value of works monthly Contractor 
Engineer's Q ~ • 0 

1verification 0,18% 0,18% 0,18% ' 0,18% 

Letter of +6. Claims ellaluation/determinatlon 26-May-17 
Contractor, 

evaluation/
Engineer 

determination 

7. Variation orders 30-Apr-17 Employer Letter of approval + 
8. Monthly Progress as per Programme 0/ WorJcs (RSPSP/W3/02) every month Contractor 

Engineer's • • t ¢ • ! • •verification 

9. Finalization 0/ the Designed Works according with POW Rell 10 (RSPSP/W3/02) 18-Nov-17 Contractor 
Taking Over +Certificate .

Works Contract RSPSP/W3/03 
10. Commencement and progress of the works stage according with the dates 

scheduled in POW Rell 10 (RSPSP/W3/03) 

~ 0 010.1 Preparatory Works, % of total value of works monthly Contractor 
Engineer's Q ¢ <> •verification 0,02% 0,02% 0,02% 0,02% 0,02% 0,02% 0,02% 

10.2 Earthworks, % of total value of works monthly Contractor 
Engineer's Q 9 <> ~ •verification 0,08% 0,08% 0,08% 0,08% 0,06% 

10.3 Pavement works, % of total value of works monthly Contractor 
Engineer's • • 0 • •verification 1,98% 1,98% 1,98% 1,98% 1,98% 

10.4 Bridges, % of total value of works monthly Contractor 
Engineer's Q <> • ¢ •verification 0,09% 0,09% 0,09% 0,09% 0,09% 

10.5 Drainage structures, % oftotal value of works monthly Contractor 
Engineer's ¢ • Q Q • t ~ verification 0,13% 0,13% 0,13% 0,13% '0,13% 0,13% 0,13% 

10.6 Road Marking, Signing and Furniture, % of total value of works monthly Contractor 
Engineer's ¢ ¢ ~ Q ~ 0 9

verification 0,65% 0.65% 0,65% 0,65% 0,65% 0,65% 0,65% 

10.7 Miscellaneous, % of total value of works monthly Contractor 
Engineer's ¢ • • 0 •verification 0,09% 0,09% 0,09% 0,09% 0,09% 

10.8 Engineering, % of total value of works monthly Contractor 
Engineer's • 0 •verification 0.16% 0.16% 0.16% 

H. Finalization 0/ the Designed Works according POW Rell 10 (RSPSP/W3/03) 22-Sep-17 Contractor 
Taking Over •Certificate 

Letter of 
12. Claims ellaluation 26-May-17 

Contractor, 
evaluatlon/

Engineer 
determination 

13. VariatIon orders 30-Apr-17 Employer Letter of approval •14. Monthly Progress as per Programme 0/ Works (RSPSP/W3/03) every month Contractor 
Engineer's ¢ • •verification 

According with Contractor, 

~,~ • •I • t15. Submission In time 0/ IPS, preparation and approllal o/IPC, Contractor's payment GCC 14.3; 14.6; Engineer, IPS,IPC ..:..:.:' I 

14.7 EmDlover 
I .... 

r,; 
\' r.. 

A2reed bll ~. f .main milestone 
U'LL::Ir 

" " ~ 
V. Teleman C. Casuneanu• Employer c-7~ '/ , 1,:'Date " - -;:• • i>a.J,ol1. Contractor Datef'~~ 

interim milestone 

Engineer 

Signed in 4 copies 


